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RECEIVED Steve Wene, No. 019630 
MOYES SELLERS & HENDRICKS LTD. 
1850 N. Central Avenue, Suite 1 100 
Phoenix, Arizona 85004 2015 FEB Zb P k 4 1  

t‘<Z COR? COMPflSSJ(j*< (602)-604-2 189 
swenealaw-rnsh.com O O C K E T C O H T R O L  
Attorneys for Clear Springs Utility Co., Inc. 

BEFORE THE ARIZONA CORPORATION COMMISSION 

COMMISSIONERS 
SUSAN BITTER SMITH, CHAIRMAN 
BOB STUMP 
BOB BURNS 
TOM FORESE 
DOUG LITTLE 

IN THE MATTER OF APPLICATION OF 
CLEAR SPRINGS UTILITY CO., INC., 
FOR AN INCREASE IN RATES 

IN THE MATTER OF THE 
APPLICATION OF CLEAR SPRINGS 
UTILITY COMPANY, INC., FOR 

DEBT 
AUTHORITY TO INCUR LONG-TERM 

Docket No. W-0 1689A-11-0401 
Docket No. WS-0 1689A- 1 1-0402 

CLEAR SPRINGS’ APPLICATION 
TO AMEND DECISION NO. 74037 

Pursuant to A.R.S. tj 40-252, Clear Springs Utility Co., Inc. (“Company” or “Cleai 

Springs”) hereby moves the Arizona Corporation Commission (“Commission”) to amend 

Decision No. 74037 (“Decision”) by modifying certain dates relating to financing 

proposed improvements. The Company requests that these deadlines be extended to 

enable the Company to finalize the proposed loan and make the approved improvements. 
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Factual Background 

On August 23,2013, the Commission authorized the Company to borrow 

$426,249 from the Water Infrastructure Finance Authority (“WIFA”) to finance projects 

described in Exhibit C of the Decision. See id. at p. 50. These projects include additions 

storage and equipment at wells 3, 7, and 18; fire hydrant replacements; well 18 repairs; 

valve replacements; and distribution line replacements. See id. at Exhibit C. The debt 

authorization terminates on August 1, 20 15. The well 3 and 7 projects, which are 

primarily comprised of storage tanks installations, were supposed to be completed by 

February 3,2015. See id. at p. 53. For the reasons explained below, this has not occurre 

yet. 

Intervening Factors 

Two issues have delayed these projects. First and foremost, Buck Lewis, who 

controlled the Company through a trust, became very ill. As his health deteriorated, he 

could no longer effectively oversee Company operations. Consequently, he has 

relinquished control of the Company as of November 7, 2014. Potable Products, Inc. 

now controls the Company. 

Second, as the Commission is well aware, Clear Springs is managed by 

Southwestern Utility Management, Inc. (“Southwestern”). On behalf of another water 

company it manages (East Slope Water Company), Southwestern has been working with 

WIFA to attempt to finance the construction of certain wells, storage tanks, and other 

infrastructure to serve that company’s existing customers. However, environmentalists 

have raised legal issues relating to such projects under the National Environmental Polic 

Act (“NEPA”). Specifically, the issue is whether well and storage improvements would 

require an Environmental Assessment or could such projects receive a categorical 

exclusion, which used to be the common practice of WIFA. Recently, WIFA has 

provided Southwestern enough information to lead Southwestern and Clear Springs to 

believe they can move forward with the projects identified in the Decision without an 

Environmental Assessment. 
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Qction Requested 

Therefore, the Company requests that the Commission extend the deadlines for 

:ompleting the projects. The Company proposes that the Commission extend the 

leadline for debt authorization to December 3 1, 2015. The Company further requests 

.hat the deadline for completing the improvements at wells 3 and 7 be extended until 

'ebruary 3,20 16. These proposed deadlines provide the Company reasonable time to 

:nter into a WIFA loan and make the improvements described herein. 

RESPECTFULLY SUBMITTED this 26* day of February, 20 1 5. 

MOYES SELLERS & HENDRICKS LTD. 

3riginal and 13 copies of the foregoing 
Filed this 26th day of February, 2015, with: 

Docket Control 
4rizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 
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